

## 4509 Summersweet Drive, Marietta, GA 30066

Office 770-877-1965 Fax 678-653-8418

## www.MatchPointTennis.com

Change Order	#1	:
--------------	----	---

September 3, 2014

## **TENNIS COURT CONSTRUCTION (CHANGE ORDER #1)**

City of Griffin	
100 South Hill St.	
Griffin, GA 30223	

Attention: Chris Walker

## **TENNIS COURT PAVING**

Test roll and install GAB to increase the grade of the tennis courts on the bleacher side by +/- 12 inches compacted crushed stone base using laser guided equipment. This will ensure the tennis courts are falling within USTA specifications (between .83% and 1% in a single direction). Test roll and install asphalt (9.5mm "H" asphalt topping) to match the existing half of the tennis courts. Install the Riteway Crack Repair system over the cold joint to prevent cracking.

(Saw cut in a straight line at the 60' mark from side to side and remove existing asphalt to be done by the City of Griffin).

COST: \$36,143 Thirty	Six Thousand One Hundred Forty Three Dollars
Authorized Signature:_	Matt Th
ACCEPTANCE	
590	ications and conditions are satisfactory and are hereby accepted. You are k as specified. Payment will be made as outlined above.
Date of acceptance:	
Signature:	
Signature	